
FY	2018	
Program	Element	 Oct	 Nov	 Dec	 Jan	 Feb	 Mar	 Apr	 May	 Jun	 Jul	 Aug	 Sep	

AGS-Booster/EBIS	Startup		 Feb	12	

RHIC	Cryo	Cooldown	to	45	K	 Jan	8	

RHIC	Cryo	Cooldown/Warm-up	 			Mar	5	 				Mar	8	 	Jun	18	 			 Jun	21	

RHIC	Cryo	OperaIon	

RHIC	Cryo	off	

RHIC	setup/commissioning	(3/9	–	3/18)	

RHIC	Research	with	√s	=	200	GeV/n	Zr	

Setup	&	RHIC	Research	with	√s	=	200	GeV/n	Ru	 		

Setup	&	RHIC	Research	with	√s	=	27	GeV/n	Au	 			

LeReC	commissioning	 Feb	1	 		

CeC	PoP	Experiment	E=	26.5	GeV/u	Au	 Feb	1	 			 		

		 			2	days	 	2	days	
3	days	

NSRL	(NASA	Radiobiology)	

BLIP	Isotopes	

Shutdown	(RHIC)	

33	days	5/9	–	6/11	inc.	3	days	for	FXT	

C-A	OperaIons	FY18	
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15.4	weeks	

7	days,	3/9	–	3/15	

55	days	3/15	–	5/9	

7	days	6/11	–	6/18	

Au	run	=	33	days	(1	setup	+	26	“physics”	+	3	FXT	+	3	CeC	)	
“physics”	=	physics	+	APEX	+	maintenance	

Dates	for	first	three	CeC	periods	are	approximate	
(early	April,	early	and	late	May)	
CeC	parasiIc	commissioning	=			
CeC	Dedicated	running	=							(Total	of	14	days)	

9/26	–	11/22	

January	2	–	July	5th	

Blue	12/1,2/3,4/5	

N.B.	“Physics”	running	was	declared	on	3/14,	STAR	started	Physics	data	on	3/15.	

Sept	16	

12.6	weeks	


